Educator Effectiveness

IMPROVE SUPPORT. IMPROVE PRACTICE. IMPROVE OUTCOMES.

Educator Effectiveness Timeline

Stage 1 Developing

November 2011- August 2012

- Framework released
- Component development
- Workgroups and Coordinating Council begin

Stage 2 Piloting

Sept 2012- June 2013

- Developmental Pilots (600 educators trained)
- Developmental work continues
- System training
- Teachscape contract begins

Sept. 2013- June 2014

- Full Pilot (1200 new educators trained)
- Pilot Evaluations
- System refinement
- Continued system training

Stage 3 Implementing

July 2014-June 2015

- All districts required to implement EE System.
- Statewide training continues

Continuous Improvement